

SECRET

ENG M61- 105

Director of Logistics

21 FEB 1961

Director of Communications

**Please Return To
Engineering Staff**

Request for Contract Amendment, Contract 605, Task Order 8

0C 9882

28 FEB 1961

1. Under the terms of the subject contract [redacted] is developing a system of [redacted] antennas, filters, and detectors to cover the 50 MC to 40 KMC frequency range. Due to technical difficulties experienced in the design and reproduction of a throat-loaded horn antenna to cover the 10 KMC to 40 KMC frequency range, this task has been extended beyond the original schedule and will now be completed by approximately 14 April 1961.

25X1
25X1

2. A request for additional funds to cover this extension of time has been received from the contractor in a letter dated 20 January 1961, a copy of which is attached. The contractor's explanation for the delay has been carefully examined by this Office and is considered justified.

3. Accordingly, it is requested that Task Order 8 of Contract 605 be amended to authorize the expenditure of the additional funds requested by the contractor. An extension of the termination date to 14 April 1961 has been authorized. Attached is Requisition No. MSB 61-176 indicating that the allotment to be charged for this project is 9-7900-50-600. Funds in the amount of \$20,607.00 have been encumbered for this purpose. The project engineer for this program is [redacted]

25X1

DOC 20	REV DATE 30 APR 1960	BY 018373
ORIG COMP 33	OPI 54	TYPE 02
ORIG CLASS S	PAGES 3	REV CLASS S
JUST 22	NEXT REV 2010	AUTH: HR 10-2

25X1

Attachments:

- 1) Contractor's letter dated 20 January 1961
- 2) Requisition No. MSB 61-176

25X1

Distribution:

- Orig. + 1 - Addressee w/atts.
 61-42-1 - R+D Subject File wo/atts.
 1 - [redacted] wo/atts.
 1 - OC-A wo/atts.
 1 - OC-SPS wo/atts.
 1 - MSB wo/atts.
 1 - OC-E Chrono wo/atts.
 1 - EP Chrono wo/atts.

OC-E/R+D-EP:CLR:gpt (14 Feb 61)

Coordination:

<u>WPS</u>	<u>JFF</u>	<u>WRL</u>
R+D	OC-E	OC-SP
<u>Jev</u>	<u>Rel</u>	<u>HS</u>
OC-A	OC-P	BD/CO

SECRET

SECRET

(IN TRIPLICATE)

20 January 1961

25X1

25X1

25X1

Attention:

Subject: Contract No. 605
Task Order 8
Additional Funds to Complete,
Request for

Enclosure: (A) Estimate to Complete from
1 December 1960, in triplicate

Gentlemen:

Pursuant to a recent review of the subject contract, the contractor estimates that additional funds in the amount of \$20,607 will be required to complete the subject purchase order. The request for additional funds has been necessitated by technical difficulties experienced by the contractor. A summary of these problems was set forth in the contractor's letter dated 5 January 1961 requesting extension of the subject task order delivery date from 14 January 1961 to 14 April 1961. Reference should be made to this letter in conjunction with the review of the above request for funds.

A brief breakdown of the above requested funds is as follows:

Present Task Order Selling Price Including Fee	<u>\$130,185.</u>
Status of Contract Costs as of 30 November 1960 including fixed fee billed to date and fixed fee available for billing on completion	114,965.
Estimate to Complete from 1 December 1960	<u>35,827.</u>
Total Revised Selling Price	<u>\$150,792.</u>
Total Additional Funds Required to Complete	<u>\$ 20,607.</u>

SECRET

THIS DOCUMENT CONTAINS INFORMATION AFFECT-
ING THE NATIONAL DEFENSE OF THE UNITED STATES
WITHIN THE MEANING OF THE ESPIONAGE LAWS,
TITLE 18, U. S. C., SECTIONS 793 AND 794. ITS
TRANSMISSION OR THE REVELATION OF ITS CON-
TENTS IN ANY MANNER TO AN UNAUTHORIZED
PERSON IS PROHIBITED BY LAW.

25X1

- 2 -

20 January 1961

25X1

SECRET

It should be noted that included in the contract costs as of 30 November 1960 is a sum for General Research in the amount of \$483 and Computer time in the amount of \$9,300 of which both amounts have been accrued but not billed. The computer time could not be billed until the contract provision for same was incorporated into the subject task order. This now has been done and the computer time should be billed in conjunction with December charges.

The above quotation is predicated upon the award of a mutually acceptable amendment to the subject task order.

Delivery of all the task order items shall be completed in accordance with the delivery schedule set forth in the contractor's letter to the buyer dated 5 January 1961.

Favorable consideration of the enclosed quotation is respectfully requested. Representatives of the contractor will be readily available in the event that further contractual or technical discussion is necessary. In matters pertaining to this quotation, please reference the subject task order and address all inquiries to [redacted] Contract Administrator, [redacted]
[redacted]

25X1

25X1

25X1

Very truly yours,

[redacted]

25X1

Assistant Director
Contract Administration Division

GWB:NKG:dw

SECRET

Page Denied